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Our Mission 

To accelerate stem cell 
treatments to patients with 
unmet medical needs. 
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FINANCIAL UPDATE FOR 
FY-3Q15 



Two Separate Funding “Buckets” 

Award Budget 
$2.75 Billion 

$ 

Administrative Budget 
$180 Million 

$ 



The Administrative Bucket 

Administrative Budget 
$180 Million 

$ 

Five more years of funding 
available at this rate 

§  $98 million spent 

§  $82 million remaining 

§  Current spend rate of $15-16 
million per year 



The Award Bucket 

Sufficient to last into FY 2020 

§  $1.95 billion awarded or spent 

§  $800 million uncommitted 

§  Planned NET commitment rate of 
$170 million per year 
§  $190 million in new awards 

§  $20 million in reductions 

Award Budget 
$2.75 Billion 

$ 



CIRM’s $2.75 Billion Award Budget 
3Q15 Activity 

Spent	  
$1.49	  billion	  
Up	  $35M	  

Awarded	  	  
$455	  million	  	  
Up	  $19M	  

Uncommi7ed	  
$797	  million	  
Down:	  $53M	  

Award Payments 
$35 M 

New Awards 
$56 M 

Award Repayments 
$1 M 

Award Reductions /
Cancelations 

$2 M 



CIRM’s $2.75 Billion Award Budget 
Year-to-Date Activity 

Spent	  
$1.49	  billion	  
Up	  $147M	  

Awarded	  	  
$455	  million	  	  
Down	  $67M	  

Uncommi7ed	  
$797	  million	  
Down:	  $79M	  

Award Payments 
$147 M 

New Awards 
$107 M 

Award Repayments 
$1 M 

Award Reductions /
Cancelations 

$27 M 

Net Commitments of $79M YTD  



CIRM 2.0 CLINICAL REVIEW 



The CIRM Spectrum 



Clinical Stage Has Three Programs 



Application Summary 
CIRM 2.0 Clinical Programs  
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15-01: IND 
15-02: Trial 
15-03: Accelerating 

Key Takeaways 
§  12 applications requesting a total of 

$111 million 

§  Demand is growing (for now) 

§  8 (66%) applications have been for 
clinical trials 
§  2 - Phase I 
§  1 - Phase II 
§  5 - Phase III 

§  Starting to see requests for 
accelerating activities of existing 
programs 



Evaluating the Review Process 
Clinical Program  

Month Submission 
 

Day 0 

Screening 
 

Day 7 

Budget 
Review 

 
Day 21 

Sent to 
GWG 

 
Day 30 

GWG 
Score 

 
Day 60 

CIRM 
Rec 

 
Day 70 

ICOC 
Decision 

 
Day 81 

Contract 
Signed 

 
Day 120 

January 2  15-02 1 Passed 
1 Failed 1 Passed 1 Sent Delayed 

1 Cycle Done Today Pending 

February 1  15-01 
1  15-02 

15-01 P 
15-02 F 1 Passed 1 Sent Done Done Today Pending 

March 2 15-02 
1 15-03 

2 15-02 P 
1 15-03 F 2 Passed 2 Sent Pending Pending Pending Pending 

April 
1 15-01 
3 15-02 
1 15-03 

1 15-01 F 
2 15-02 P 
1 15-02 FA  
1 15-03 P 

Pending Pending Pending Pending Pending Pending 

Within 
Target 12 12/12 4/4 4/4 1/2 2/2 Pending Pending 



CIRM 2.0 Clinical is Thus Far… 

§  Being well utilized  

§  Manageable from an operational standpoint 

§  Significantly reducing evaluation times 

§  Attracting later stage programs than currently exist in 
the CIRM portfolio 

§  Not without challenges 

§  Only the first part of the CIRM development continuum 
to be introduced 



CIRM 2.0 DISCOVERY AND 
TRANSLATIONAL UPDATE 



CIRM 2.0 For Discovery and Translation 
Where We Started 

Objective:  To promote the discovery of promising new 
stem cell technologies and drive their rapid translation 
towards improving patient care.  

Key characteristics: 

1. Accelerate 

2. Increase probability of success 

3. Address unmet medical needs 

4. Efficient 



1. We Need a Continuous, Predictable 
Path from Discovery to Clinical 
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1. We Need a Continuous, Predictable 
Path from Discovery to Clinical 



2. Progression Needs to be Possible, 
Expected, and Incentivized 

D
is

co
ve

ry
 C

linical 

Funded project “A” spontaneously progresses 
to “B” only on very rare occasions (5%). 

BA



2. Progression Needs to be Possible, 
Expected, and Incentivized 
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When CIRM issues an RFA with an “intent to progress,” projects 
advance to the next development stage (B to C)  approximately 

30% of the time! 

B CA

“If you want a bike, don’t ask for a toy.” 
Dr. Lila Collins 

CIRM Sr. Science Officer 



3. Opportunities Must be Responsive to New 
Developments and Downstream Needs 
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Downstream 
Roadblock (B) 

A
Great New 

Idea (A) 



4. Development Pathways Are Needed for 
All Product Types 
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Summary: CIRM 2.0 will Improve Discovery 
& Translation in Four Key Areas 

Continuous, Predictable 
Pathway 

Prescribed Progression 

Responsive Multiple Development 
Pathways 



CIRM 2.0 FOR CREATIVITY 
AND BRIDGES 



SPARK (Creativity) 2.0: A Reimagined 
Initiative Better Serving CIRM’s Mission 

Objective:  To inspire, educate and motivate high school students 
to become involved in CIRM’s mission of accelerating stem cell 
treatments to patients with unmet medical need. 

What We Are Keeping 

§  Supervised “hands on” research activities in laboratories focused 
on human disease and regenerative medicine   

§  Poster Day presentation on individual research projects at the 
conclusion of each summer program 

§  Broadening enrollment and participation from under-represented 
populations 



Bridges 2.0: A Reimagined Initiative 
Better Serving CIRM’s Mission 

Objective:  To prepare California’s undergraduate and Master’s 
level students for a highly productive career in stem cell research & 
development. 

What We Are Keeping 

§  Hands-on research internship 

§  Stem cell techniques training course 

§  Educational enhancement related to stem cells 

§  Broadening participation from under-represented populations 



SPARK and Bridges  
 

A first class 
research 

experience 



SPARK and Bridges  
Reimagined to Add More Context 

A first class 
research 

experience 

Regulatory 
Training 

Community 
Outreach Activities 

Patient 
Interaction 

Dynamic Career 
Counseling* 

*Bridges Students 



THINGS TO COME 



July 
§  Creativity and Bridges Concept Plans 
§  CIRM 2.0 Discovery and Translational Stage Program Concept Plans 
§  Strategic Plan 
§  Performance Audit Action Plan 

Remainder of 2015 
§  Initiate CIRM 2.0 Core 
§  Relocate CIRM’s offices 
§  Submit Alpha Clinics “Accelerating Center” Concept Plan 
§  Operationalize the New Discovery, Translation, Creativity, and 

Bridges Programs 

What’s Next 



For more information contact 
Dr. Gil Sambrano at 
GSambrano@cirm.ca.gov 


